TLC Proposed System Development Timeline

Oct-Mar: PD to inform decision-making regarding elements associated with evaluation and data-driven support for teachers and administrators

Adoption of Components for Preliminary Recommendations for a Uniform Statewide Performance Evaluation Framework for Teachers:
Guiding Beliefs * Evaluation System Goals * Main Purposes of the Evaluation Frameworks

Apr 16: Adoption of Teacher Evaluation Framework Domains and potential Measures
Stakeholder Involvement and Communication

May 1: Joint Meeting of the Indicators/Measures and Models Task Forces to create recommendations for TLC consideration:
- Standards of Practice, Potential Measures, Weighting

May 7: Adoption of Preliminary Recommendations for a Uniform Statewide Performance Evaluation Framework for Teachers:
- Domains, Principles, and Standards of Practice
- Timeline for Performance Criteria Development
- Inclusion of Growth
- Statewide Uniformity and Local Implementation
- Financial/budgetary needs

May 21: Adoption of Preliminary Recommendations for a Uniform Statewide Performance Evaluation Framework for School Administrators:
- Domains, Principles, and Standards of Practice
- Timeline for Performance Criteria Development
- Inclusion of Growth
- Statewide Uniformity and Local Implementation

Jun 1: Presentation of Preliminary Recommendations for Uniform Statewide Performance Evaluation Frameworks for Teachers and School Administrators to State Board of Education

Jul-Aug: Adoption of Additional Recommendations Associated with Implementation of the Framework for Teachers and the Framework for Administrators:
- Statewide Uniformity and Local Implementation Considerations
- Allowance of differentiation according to context, experience, performance, and/or role
- Development of Performance Criteria
- Piloting the System in Select Schools/Districts
- Implementation Timeline

Fall 2012: Possible Piloting of Teacher and Administrator Frameworks:
- Training Requirements for Evaluators
- Monitoring and System Evaluation Design
- Refinement of Data Collection Infrastructure
- Development of Regulatory Language

Updated for May 7, 2012